AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractID Code Page 1 Of9

Cost - Pl us- I ncenti ve- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PO0012 2003NOv19 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S4402A
TACOM WARREN BLDG 231 DCMA  DALLAS
AVSTA- PM LAV- B 1200 MAIN ST
LI NDA PASSER (586)574-3914 DALLAS, TX 75202-4399
WARREN, M CHI GAN 48397- 5000
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: PASSERI L@ACOM ARW. M L
SCD C PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

RAYTHEON COVPANY

2501 W UNI VERSI TY DRI VE
P.O. BOX 801, M S 8064
MC KINNEY, TX. 75070-0801

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 02- C- MDO1
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 96214 | Facility Code 2002MAY31

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AD NET | NCREASE: $294, 953. 30

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: B It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEiEn

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
M CHAEL T. FINNELL

FI NNELLM@rAaCoMm ARMY. M L (586) 574- 8361

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2003NOV19
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 9

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 02- C- MDO1 MOD/AMD P00012

Name of Offeror or Contractor: RAYTHEON COVPANY

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
1. Modification P00012 is being issued for the follow ng reasons:

a. make the final adjustnment in the COST incentive for CLIN 0001AA

b. fund the cost overrun for test fixtures and the DC power booster ($294,953.30)

c. extend the conpletion dates for CLINs 0007AA and 0008AA
2. In accordance with the terms set forth in Section B, 1, B.1, and B.1.1, final adjustment is being made for the COST incentive
portion of CLIN O001AA. The target fee for the COST incentive is decreased from $310,377 to the minimumfee of $119,664.00, a total
decrease of $190,713. This represents the full and final adjust for the COST incentive. The decrease in the target fee is being used to
fund a portion of the cost overrun incurred on CLIN O001AA. Based on this, the target cost is increased by $190,713. The CAIV
incentive for CLIN 0001AA is still subject to adjustnment, either upward or downward in accordance with B.2.1 (inclusive).
3. As consideration for extending the delivery dates for CLINs 0007AA and 0008AA at no cost, the contractor has agreed to make the
final adjustment to the COST portion of the incentive CLIN at this tine. The contract ternms call for the adjustnent to be nade
approximately ten year fromnow, after conpletion of all the contract requirenents.
4. The contract is nodified by page substitution as follows:

a. Section B, Supplies or Services and Price/ Costs, CLIN 0001AA is revised to make the adjustment in the cost incentive.

b. Section B, Supplies or Services and Price/Costs, CLIN 0001AC is added to provide for the cost overrun.

c. Section B, Supplies or Services and Price/Costs, CLIN 0007AA is revised to extend the delivery date.

d. Section B, Supplies or Services and Price/ Costs, CLIN 0008AA is revised to extend the delivery date.

e. Section G Contract Administration Data is revised to provide the appropriation for funding the cost overrun.

5. Any and all clains for adjustnment beyond the ternms set forth herein by reason of this contract nodification are hereby waived and
rel eased.

6. The total anpunt of the contract is increased by $294, 953.30 from $10, 051, 110. 00 to $10, 346, 063. 30.

7. Al other terms and conditions remain the same and in full force and effect.

*** END OF NARRATIVE A 013 ***



Refer ence No. of Document Being Continued Page 3 of 9

CONTINUATION SHEET PIIN/SIIN DAAEO7- 02- G- MDO1 MOD/AMD P00012

Name of Offeror or Contractor: RAYTHEON COMPANY

ITEM NO SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE AMOUNT

SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

0001AA PRODUCTI ON_ QUANTI TY 4 EA |$_1,666,074.500 [$ 6, 664, 298. 00

CLI N CONTRACT TYPE:
Cost - Pl us- I ncenti ve- Fee
NOUN: | TSS PHASE | PROTYPES
PRON: T122T5234K PRON AMD: 05 ACRN:  AA
CUSTOVER ORDER NO M545002MPR2AJ3

TARGET COST $6, 334, 014. 00
TARGET FEE $ 287,940.00
M NI MUM FEE $ 119, 664. 00
MAXI MUM FEE $ 344,031.00
com $  42,344.00
TOTAL COST $6, 664, 298. 00

(End of narrative B001)

Part Nunmber: 4978200-1
(End of narrative B002)
The Contractor shall provide prototype |ITSS
whi ch neet the requirenents of Section C.1 - C 16

and the Purchase Description.

(End of narrative C001)

Packagi ng _and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wh6HZV2114H023 YO00000 M 2
DEL REL CD QUANTI TY DEL DATE

001 4 30- SEP-2003

FOB POINT: Origin

SHI P TO PARCEL POST ADDRESS

(YO0000)  SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SHI P-TO) WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEQ7- 02- C- MDO1 MOD/AMD P00012

Page 4 of 9

Name of Offeror or Contractor: RAYTHEON COMPANY

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

Two (2) each ITSS prototypes shall be shipped
to the foll ow ng address:

Transportation O fice

Attn: Ron Rutherford (928) 328-7028 or N ck Mathios
U.S. Arny Yunma Proving G oun

Yuma, AZ 85365

DODAAC: W51R67

Two (2) each ITSS prototypes shall be drop shipped
to the follow ng address:

Rayt heon Conpany

2501 W University Drive

McKi nney, TX 75070- 0801

DODAAC: CLOWPF

(End of narrative FO001)

928) 328-4053




Refer ence No. of Document Being Continued Page s of 9
CONTINUATION SHEET PIIN/SIIN DAAEO7- 02- C- MO1 MOD/AMD P00012
Name of Offeror or Contractor: RAYTHEON COMPANY
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001AC SERVI CES LI NE_| TEM $ 294, 953, 30
CLI N CONTRACT TYPE:
Cost Contract
NOUN: | TSS COST OVERRUN
PRON: T132T3184K PRON AMD: 01 ACRN:  AD
CUSTOMER ORDER NO MP545003MPR3AGS
Est. Cost: $294, 953. 30
Target Fee: $ 0. 00
cov $ 0.00
TOTAL: $294, 953. 30

(End of narrative B001)

| nspection and Acceptance
I NSPECTION: Origin

Deliveries or Performance

ACCEPTANCE: Origin

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2004

$ 294, 953. 30




Reference No. of Document Being Continued Page 6 of o
CONTINUATION SHEET PIIN/SI|N DAAEO7- 02- G WDOL MOD/AMD P00012
Name of Offeror or Contractor: RAYTHEON COMPANY
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0007AA SERVI CES LI NE | TEM LO $ 361, 661. 00
CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: RDGT TEST
PRON: T132T5244K PRON AVD: 04 ACRN:  AD
CUSTOMER ORDER NO  MP545003MPR3AGS
Est. Cost: $331, 863. 00
Fi xed Fee: $ 26, 549. 00
coM $ 3,249.00
TOTAL: $361, 661. 00

The contractor shall
accordance with C. 33.

I nspection _and_Accept ance
I NSPECTION: Origin

Deliveries or Performance

(End of narrative B001)

performthe efforts in

(End of narrative C001)

ACCEPTANCE: Origin

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 30- JAN- 2004

$ 361, 661. 00




Reference No. of Document Being Continued Page 7of¢o
CONTINUATION SHEET PIIN/SI [N DAAEO7- 02- G MDO1L MOD/AMD P00012
Name of Offeror or Contractor: RAYTHEON COMPANY
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0008AA SERVI CES LI NE | TEM LO $ 197, 315. 00
CLIN CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN:  ENVI RONVENTAL QUAL TEST
PRON: T132T5244K PRON AMD: 04 ACRN:  AD
CUSTOMER ORDER NO  MP545003MPR3AGB
Est. Cost: $180, 744. 00
Fi xed Fee: $ 14, 460. 00
coM $ 2,111.00
TOTAL: $197, 315. 00
(End of narrative B001)

The contractor shall
C. 34.

performthe work effort

in

$ 197, 315. 00

(End of narrative C001)
I nspection _and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL
REL _CD QUANTI TY DATE
001 0 15- DEC- 2003




Refer ence No. of Document Being Continued Page 8 of 9
CONTINUATION SHEET PIIN/SI [N DAAEO7- 02- G MDO1L MOD/AMD P00012
Name of Offeror or Contractor: RAYTHEON COMPANY
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT




Reference No. of Document Being Continued Page 9 of 9

CONTINUATION SHEET

PIIN/SIIN DAAEO7- 02- C- MDO1 MOD/AMD P00012
Name of Offeror or Contractor: RAYTHEON COVPANY
SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON/
LI NE AVB CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
ITEM MPR ACRN JOB ORD NO PRI OR_ AMOUNT AMOUNT AMOUNT
0001AC T132T3184K AD 2 $ 0.00 $ 294, 953. 30 $ 294, 953. 30
MD545003MPR3AGS
NET CHANGE $ 294, 953. 30
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMDUNT
Mari ne Cor ps AD 17 341319M7KE2500080200674432DC1555A00003MPR3AGS $ 294, 953. 30
NET CHANGE $ 294, 953. 30
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF _AWARD AMOUNT OBLI G AMT

NET CHANGE FOR AWARD: $ 10, 051, 110. 00 $ 294, 953. 30 $ 10, 346, 063. 30
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